SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:54 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 084 Const Calendar Day: 228 Date: 18-Jan-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, calm to light wind

Working Day If no, explain:

Di ary: Dispute
Cable Wrapping
January 18, 2013 =
Weather — clear, calm to light wind
S Wire Wrapping — South Main Span (Bay ppl112 to ppl114)
Ironworkers continued with hand wrapping. Ironworkers wrapped for about 18” before running out of s wire.
Ironworkers did a splice at 1415. Ironworkers spent the rest of shift to unwrap and rewrap loose wire for
hand wrapping. Total coverage for the day was about 18"
S Wire Wrapping — South Main Span (Bay ppl114 to ppl116)
Ironworkers continued with hand wrapping. Ironworkers also repaired a high s wire at the end of the initial
8" wrapped wire that was pushed into the cable band groove. Ironworkers wrapped for about 5" before
running out of s wire. Ironworkers did a splice and continued wrapping at 1300. Ironworkers wrapped for
another 8” at the end of shift. Total coverage for the day was 13", splice at about 12” from the beginning of
hand wrapping.
(Tony Costa’s crew tensioned the cable band bolts at NMS pp118 around 1600)
Labor
(0700 to 1730 — 10 hours)
Tony Miranda, Thaddeus Booker, Jonathan Canites, Jose Torres, Morris Roberson, Rogelio Ruiz
Amando Lomeli (zinc paste)
Laraine’s Hour — 2 OT, 0700 to 1730
04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid ltem: 067 C-COA-ZPW.067 Apply Zinc Paste Waterproofing System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP Armando Lomeli 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP Leo Becerra 0.00 0.00 0.00 0.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker APP MORRIS ROBERSON 8.00 2.00 0.00 10.00 D
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Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker THADDEUS BOOKER 8.00 2.00 0.00 10.00 []
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 0.00 0.00 0.00 0.00 D
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